

DELHI DEVELOPMENT AUTHORITY
E.M.'S OFFICE

No.EM1 (10)2009/Cir. (AA&ES of CWG) / DDA/3629 Dated: 17-11-09

CIRCULAR No. 644

Sub: Award of works in respect CWG Projects in anticipation of AA & ES provided Financial Concurrence is available.

Permission for call of tenders after financial concurrence but before accord of AA & ES was given vide EM's Circular No.605 dt: 18.09.07, however, tenders were to be awarded only after receipt of formal AA & ES.

The Commonwealth Games Projects are time bound projects, therefore, are required to be executed in a time bound manner. During one of the review meetings, it was informed that start of Commonwealth Games related works is getting delayed due to non-availability of AA & ES. Accordingly, it has been decided that works related with Commonwealth Games where financial concurrence is available can be awarded without waiting for accord of AA & ES. However, it will be ensured that AA & ES is issued within one month of issue of financial concurrence.

The budget slip required for the award of work shall be issued with the rider that payment will only be released after accord of formal AA & ES by the Competent Authority.

This issues with the approval of Competent Authority.


(Er. R.K. Agrawal)
CHIEF ENGINEER (HQ)

Copy to:

1. Principal Commissioner, Principal Commissioner(LM, Housing & Systems), Principal Commissioner (CWG) and Principal Commissioner-cum-Secretary.
2. All Chief Engineers i/c. CE (QAC, Design, Electrical& HQ).
3. Chief Vigilance Officer.
4. Commissioner (Plg.)
5. Chief Architect.
6. Chief Accounts Officer.
7. Director (MM).
8. Project Manager (Flyover).
9. Director (Works), Director (Sports) & Director (PR).
10. Director (LS) and Director (Hort.)-North & South
11. Dy. CAO (Plan), DDA.
12. Hindi Officer for Hindi version.

Copy also forwarded to:

- a. PS to VC for kind information of the latter.
- b. PS to FM for kind information of the latter.
- c. Dy. Dir. to EM for kind information of the latter.


Chief Engineer (HQ)